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MEBT MEETING AGENDA 
July 19, 2001 

              
 

Mechanical Systems Update 
1. Fabrication and Procurement Update 

• Raft weldments (photos, schedule) 
• Profile Monitor Beamboxes – machining progress (photos) 

 • Chopper Target – EDM, grinding complete 
 • Chopper Covers shipping to LANL today 
 • Beampipe machining underway 
 
 

2. Design Status (MEBT) 
• Support structure calculations and lifting documentation 
• Beampipe fabrication drawings underway 
  

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics      
 

System Integration / Installation 
1. Raft assembly area schedule 
 

Upcoming Tasks and Milestones     
♦ Profile Monitor First Article Complete  3/31/01 
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received   6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
 

 
Next Meeting :  Thursday, 8/2/01, 10 AM 



MEBT Raft #3 Schedule

June/July/August

Monday Tuesday Wednesday Thursday Friday
June 25

All parts for rafts 1, 2 and 3 are 
cut and preliminary machine 

work finished on raft #3.

June 26
Start Raft #3  assembly and 
tack weld the parts together

June 27
Raft #3 is tack welded together.

June 28
Pre-weld inspection.  

Completely weld Raft #3.

June 29
Raft #3 sent off site for stress 

relieving.

July 2
Raft #3 sent off site for stress 

relieving.  Charlie Bremmer out, 
therefore may be no inspection of raft 

2 and 1 parts before tack welding.

July 3
Raft #3 sent off site for stress 

relieving.  Charlie Bremmer out, 
therefore may be no inspection of raft 

2 and 1 parts before tack welding.

July 4

Holiday
July 5

Light Sandblast of Raft #3 to remove stress 
relief oven scale. Charlie Bremmer 

inspection of raft 2 and 1 parts before tack 

welding.  Waiting for quote from grinder!

July 6
Machine edges of Raft #3 

mounting plates.

July 9
Raft #3 sent off site for 

grinding?  NO!

July 10
Raft #3 sent off site for 

grinding? NO!  Start welding 
raft #2.YES!

July 11
Raft #3 sent off site for grinding. 

NO!

July 12
Raft #3 sent off site for grinding. 

NO! Start welding raft #1? 
Yes

July 13
Raft #3 sent off site for grinding. 

NO!

July 16
Raft #3 sent off site for grinding. 

NO!

July 17
Raft #3 sent off site for grinding. 

NO!

July 18
Raft #3 sent off site (overnight 

shipping) for grinding.

July 19
Raft #3 sent off site for grinding.

July 20
Raft #3 sent off site for grinding.

July 23
Raft #3 sent off site for grinding.

July 24
Raft #3 arrives back from 

grinding.

July 25
Inspection of the grinding of 

Raft #3.  Clean first?

July 26
Begin machining of the top 

plates of raft #3

July 27
Continue machining of the top 

plates of raft #3.

July 30
Machine work done.

July 31
Steam clean raft #3?

August 1
Inspection of the drilled and 

tapped holes of Raft #3.

August 2
Inspection of the drilled and 

tapped holes of Raft #3.

August 3
Send Raft #3 to platers for 
electroless nickel plating.

August 6
Raft #3 at platers.

August 7
Raft #3 at platers.

August 8
Raft #3 at platers.

August 9
Raft #3 at platers.

August 10
Raft #3 returns from platers.  

Final inspection.

August 13
Deliver to SNS building 71

August 14 August 15 August 16 August 17
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<================= May ===================> <=========================== June =================================> <=========================== July =================================> <================== August ======================>
May 17 May 18 May 21 May 22 May 23 May 24 May 25 May 28 May 29 May 30 May 31 June 1 June 4 June 5 June 6 June 7 June 8 June 11 June 12 June 13 June 14 June 15 June 18 June 19 June 20 June 21 June 22 June 25 June 26 June 27 June 28 June 29 July 2 July 3 July 4 July 5 July 6 July 9 July 10 July 11 July 12 July 13 July 16 July 17 July 18 July 19 July 20 July 23 July 24 July 25 July 26 July 27 July 30 July 31 August 1 August 2 August 3 August 6 August 7 August 8 August 9 August 10 August 13 August 14 August 15 August 16

RAFT #3
Rev B WJO released to the approver

Problem finding 2" x 5" tubing.  Revise the 
drawings to change tube size.

Rev C WJO released to the approver

Procure Material

Cut and preliminary machine work of all parts 
for rafts 1, 2 and 3.
Inspect parts, start Raft #3 assembly and tack 
weld the parts together

Raft #3 is tack welded together.

Pre-weld inspection.  Completely weld Raft #3.

  Raft #3 sent off site for stress relieving.

Light Sandblast of Raft #3 to remove stress relief oven 
scale. Machine edges of Raft #3 mounting plates.

Raft #3 sent off site for grinding.

Inspection of the grinding of Raft #3.  Clean 
first?

Begin machining of the top plates of raft #3.

Steam clean raft #3?

Inspection of the drilled and tapped holes of 
Raft #3.
Send Raft #3 to platers for electroless nickel 
plating.

Raft #3 returns from platers.  Final Inspection.

Deliver to SNS building 71

RAFT #2
Rev B WJO released to the approver

Problem finding 2" x 5" tubing.  Revise the 
drawings to change tube size.

Rev C WJO released to the approver

Procure Material

Cut and preliminary machine work of all parts 
for rafts 1, 2 and 3.

Inspect parts (pre-weld)

Start Raft #2 assembly and tack weld the parts 
together.
Pre-weld inspection.  Completely weld Raft #2.  
Start building raft #1.

Machine edges of Raft #2 mounting plates.

  Raft #2 wait for Raft #1 to be sent off site for 
stress relieving.
Light Sandblast of Raft #2 to remove stress 
relief oven scale.

Raft #2 sent off site for grinding.

Inspection of the grinding of Raft #2.  Clean 
first?

Begin machining of the top plates of raft #2

Steam clean raft #2?

Inspection of the drilled and tapped holes of 
Raft #2.
Send Raft #2 to platers for electroless nickel 
plating.

Raft #2 returns from platers.  Final Inspection.

Deliver to SNS building 71

RAFT #1
Rev B WJO released to the approver

Problem finding 2" x 5" tubing.  Revise the 
drawings to change tube size.

Rev C WJO released to the approver

Procure Material

Cut and preliminary machine work of all parts 
for rafts 1, 2 and 3.

Inspect parts (pre-weld)

Start Raft #1 assembly and tack weld the parts 
together.

Pre-weld inspection.  Completely weld Raft #1.

Machine edges of Raft #1 mounting plates.  
Raft #1 and #2 sent off site for stress relieving.
Light Sandblast of Raft #1 to remove stress 
relief oven scale.

Raft #1 sent off site for grinding.

Inspection of the grinding of Raft #1.  Clean 
first?

Begin machining of the top plates of raft #1.

Steam clean raft #1?

Inspection of the drilled and tapped holes of 
Raft #1.
Send Raft #1 to platers for electroless nickel 
plating.

Raft #1 returns from platers.  Final Inspection.

Deliver to SNS building 71
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MEBT Raft #3 Schedule

June/July/August
Monday Tuesday Wednesday Thursday Friday
June 25

All parts for rafts 1, 2 and 3 are 
cut and preliminary machine 

work finished on raft #3.

June 26
Start Raft #3  assembly and 
tack weld the parts together

June 27
Raft #3 is tack welded together.

June 28
Pre-weld inspection.  

Completely weld Raft #3.

June 29
Machine edges of Raft #3 

mounting plates.  Raft #3 sent 
off site for stress relieving. Start 

building raft #2.

July 2
Raft #3 sent off site for stress 

relieving.

July 3
Raft #3 sent off site for stress 

relieving.

July 4

Holiday
July 5

Raft #3 sent off site for stress 
relieving.

July 6
Light Sandblast of Raft #3 to 

remove stress relief oven scale.

July 9
Raft #3 sent off site  (to L.A.) for 

grinding.

July 10
Raft #3 sent off site for grinding.

July 11
Raft #3 sent off site for grinding.

July 12
Raft #3 sent off site for grinding.

July 13
Raft #3 sent off site for grinding.

July 16
Raft #3 sent off site for grinding.

July 17
Raft #3 sent off site for grinding.

July 18
Inspection of the grinding of 

Raft #3.  Clean first?

July 19
Begin machining of the top 

plates of raft #3

July 20
Continue machining of the top 

plates of raft #3.

July 23
Machine work done.

July 24
Steam clean raft #3?

July 25
Inspection of the drilled and 

tapped holes of Raft #3.

July 26
Inspection of the drilled and 

tapped holes of Raft #3.

July 27
Send Raft #3 to platers for 
electroless nickel plating.

July 30
Raft #3 at platers.

July 31
Raft #3 at platers.

August 1
Raft #3 at platers.

August 2
Raft #3 at platers.

August 3
Raft #3 at platers.

August 6
Raft #3 at platers.

August 7
Raft #3 returns from platers.  

Final inspection.

August 8
Deliver to SNS building 71

August 9 August 10
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